## **Monitoring the Progress of Implementation of Recommendations of the PTWS-XXIX**

Recommendation	Task	Responsibility	Timeframe	Progress
Recommendation ICG/PTWS-XXIX.1 ICG/PTWS Governance	Requests Member States to share any new forms of sea level data for tsunami warning purposes in accordance with the IOC Oceanographic Data Sharing Policy,	Member States		In progress
	<b>Decides</b> to carry out a tenth Exercise Pacific Wave in 2022 (PacWave 22) in the months of September through to November 2022 to support International Disaster Risk Reduction Day (13 October) and World Tsunami Awareness Day (5 November);	Task Team on PacWave Exercises	Before PTWS XXX	Done September – November, 2022
	Decides further that PacWave 22 will be conducted as a series of regional exercises organized through the PTWS Regional Working Groups where applicable, with support from the PTWS TSPs and ITIC, involving all PTWS countries, with one live communications test from the PTWS TSPs to Member States on 13 October 2022;	Task Team on PacWave Exercises + Regional WGs + TSPs + Member States	Before PTWS XXX	Done September – November, 2022
Recommendation ICG/PTWS-XXIX.2 Understanding Tsunami Risk	Agrees to support a scientific meeting of experts on the New Hebrides Trench; a meeting of Scientific Experts on the New Hebrides Trench would allow better assessment of uncertainties in tsunami hazard associated with this Subduction Zone and Back Arc. Situated between Vanuatu and New Caledonia, the Subduction Zone and Back Arc is extremely active, having very recently produced >M7 earthquakes, most tsunamigenic;  Further agrees to support a scientific meeting of			
	experts to discuss tsunami sources, hazard and risk			

Recommendation	Task	Responsibility	Timeframe	Progress
	associated with the Chile-Perú subduction zone; this proposed meeting will focus on the uncertainties of tsunami hazard and risk in the Chile-Perú border region and identify and quantify credible tsunami sources along the Chile-Perú subduction zone.			
Recommendation ICG/PTWS-XXIX.3 Tsunami Detection, Warning and Dissemination	Recommends that the PTWS Earthquake Source Zone be expanded to include the southernmost Atlantic seismic region to routinely provide Member States of the PTWS with information about the frequent large earthquakes from this region and any subsequent tsunami threat;	WG2	Before PTWS XXX	In Progress
	Requests Working Group 2 to consider the inclusion of terrestrial GNSS data up to 200km from coastlines under UN Decade of Ocean Science for Sustainable Development key outcomes "Safe oceans" and "Accessible oceans" leading to Challenge 6 "Increase community resilience to ocean hazards";	WG2	Before PTWS XXX	In Progress
	Requests Working Group 2 to consider re- evaluating time-based (i.e., local, regional, distant) event categories based on improvements in warning times and better understanding of the properties of natural warning signs for seismically triggered tsunamis;	WG 2		In progress
	Recommends that Member States make data from their GNSS networks publicly available in real-time, and that all stations within 200 km of the coast are included since such inland stations also provide valuable constraints on tsunami excitation;	Member States		In Progress
	<b>Encourages</b> the JTF SMART Cable project to continue its activities to promote current and future	SMART Cable Task Team		In Progress

Recommendation	Task	Responsibility	Timeframe	Progress
	projects for "wet demonstrators," pilots, and			
	operational SMART cable systems;			
	<b>Promotes</b> the concept of SMART cables to			
	facilitate related projects and deployment of			
	SMART cables;			
	<b>Encourages</b> the IOC to actively participate as a full			
	member in the JTF to deploy SMART cables for			
	ocean observations and disaster risk reduction, and			
	that the IOC, ITU, and WMO collaborate together			
	towards this end;			
	Encourages IOC Member States to endorse the			
	ITU WTSA-20 SMART Resolution through their ITU			
December detice	focal points.			
Recommendation ICG/PTWS-XXIX.4	Adopts and continues to implement the UNESCO-			
Disaster Risk	IOC Tsunami Ready Guidelines and Indicators as the international standard for evidence-based			
Management and	community preparedness for tsunamis;			
Preparedness	Urges the publication of IOC MG 74 Standard	IOC	Before PTWS	Done
i repareditess	Guidelines for the Tsunami Ready Recognition	Secretariat	XXX	Done
	Programme to support implementation of Tsunami	Ocorotanat	7000	
	Ready;			
	<b>Urges</b> Member States to use these Guidelines to	Member States		
	implement Tsunami Ready in their communities;			
	Requests Working Group 3 to:	WG3	Before PTWS	In progress
	Ensure the advocacy for Tsunami Ready is		XXX	
	aligned with other PTWS and IOC			
	documents,			
	Provide advice on the Tsunami Ready workflow			
	as it pertains to the PTWS and regions,			
	Support the ITIC's efforts to develop standardized			
	training under the framework of the			
	OTGA, such as through feedback on content and			

Recommendation	Task	Responsibility	Timeframe	Progress
	helping to test trainings before			
	officially deployed,			
	<ul> <li>Advocate as a priority for enhanced access to</li> </ul>			
	high-resolution bathymetry and			
	topography for inundation modelling,			
	<ul> <li>Advocate for science and emergency</li> </ul>			
	management to work together in the application			
	of probabilistic based risk mitigation,			
	Advise Working Group 1 on the tsunami source			
	needs for Member States,			
	<ul> <li>Include consideration of Local Tsunami Sources,</li> </ul>			
	where applicable, in Tsunami Ready			
	preparedness,			
	Advocate for enhanced integration of mitigation			
	measures to minimize disaster			
	impacts, i.e. rapid restoration of socio-economic			
	activities and critical infrastructure			
	services,			
	Advocate best practices in engineering design and			
	construction of evacuation shelters,			
	especially against local tsunamis,			
	Encourage use of School Disaster Risk Reduction			
	/ preparedness materials, as			
	compiled by the IOC IOTIC,			
	<ul> <li>Explore, in cooperation with the TOWS Task</li> </ul>			
	Team on Disaster Management and			
	Preparedness, ways to recognize communities that			
	choose not to implement the			
	UNESCO/IOC Tsunami Ready programme, as			
	compliant with the Tsunami Ready			
	indicators,			
	Help identify sources of funding in support of the			
	implementation of Tsunami Ready.			

Recommendation	Task	Responsibility	Timeframe	Progress
Recommendation ICG/PTWS-XXIX.5 Start of Operation of Central America Tsunami Advisory Center (CATAC)	Decides to support the efforts and progress made by Nicaragua in the creation of the Central America Tsunami Advisory Centre (CATAC), as a tsunami service provider (TSP) within the framework of the ICG/PTWS;  Requests the CATAC to make an effort in order to use the Global Telecommunication system (GTS) for dissemination of information and to make English format of information for the global communication;  Decides to admit the start of CATAC's full functionality on the interim service as of 17 January 2022.	CATAC	Before PTWS XXX	In Progress
Recommendation ICG/PTWS-XXIX.6 Task Team on Future Goals and Performance Monitoring	Urges all regional groups to promote completion of the survey, by all countries in of their region, to have the required information from 100% of the ICG/PTWS Member States. We require stronger promotion of reporting on the framework via the online survey tool, given the low number of Member States who completed the last round of national reporting and assessment against the framework. The ICG/PTWS needs to emphasise the importance of performance assessment. The revision of the survey, including its simplification, should encourage Member State participation;	Member States + Regional WGs		In Progress
	Requests Working Group 1 to ensure the information used for in-country tsunami risk management is based on sound, tested methodologies, before these are made public. Working Group 1 should help countries identify gaps and areas for improvements in tsunami risk assessments and develop guidance to support	WG1		In Progress

Recommendation	Task	Responsibility	Timeframe	Progress
	countries in the translation of risk-based			
	information into planning and preparedness			
	activities;			
	Requests Working Group 1 to develop guidance	WG1		In Progress
	and work with Member States on tsunami			
	risk reduction initiatives. This should include			
	assessments on risk tolerance at the community			
	and governance level. Risk reduction incentives			
	and initiatives should not be seen as longterm			
	goals. Reducing risk are clear goals and targets of			
	the Sendai Framework for Disaster			
	Risk Reduction and the UN Decade, and in turn,			
	the PTWS Strategy. By implementing risk			
	reduction incentives and/or initiatives, we increase			
	the resilience of our communities;			
	<b>Directs</b> the Task Team on Future Goals and	Task Team on		In Progress
	Performance Monitoring to find ways to support	Future Goals		
	countries to have a 'holistic', streamlined approach	and		
	to reporting, i.e. reporting on the PTWS	Performance		
	Performance Framework should be used in in-	Monitoring +		
	country reporting on the Sendai Framework for	Task Team on		
	Disaster Risk Reduction and the UN Decade. This	UN Ocean		
	will reduce double handling of information	Decade		
	and improve governance of tsunami hazard;			
	<b>Endorses</b> the PTWS Task Team on the UN Ocean			
	Decade to use the results from this survey to			
	identify possible resources and areas for			
	improvement that will align with delivery on the UN			
	Ocean Decade, to then suggest possible projects or			
	programmes of work for the current PTWS Working			
	Groups;			
	<b>Directs</b> Working Group 3 to promote improved			

Recommendation	Task	Responsibility	Timeframe	Progress
Recommendation ICG/PTWS-XXIX.7 UN Decade of Ocean Science for Sustainable Development (2021-2030)	tsunami response planning and public education initiatives that are founded on tsunami risk assessments and underpinned by inundation modelling and evacuation planning for all at-risk communities.  Decides to establish an ICG/PTWS Task Team on the Ocean Decade under the PTWS Steering Committee with Terms of Reference as indicated under Appendix 1 to Recommendation ICG/PTWS-XXIX.1;		At the PTWS XXIX	Done
	Urges Member States to engage and contribute to the co-design and co-delivery of Ocean Science for Sustainable Development and the Ocean Decade Tsunami Programme;  Decides to include a permanent agenda item on the Ocean Decade in the Policy section of its regular meetings.	Member States		In Progress